

Town of Washington Comprehensive Plan Tentative Schedule – July 5, 2010

Task	Description	Approximate Timeframe
Prepare Materials	Prepare notes, materials for the Town Website and recommended changes to the Draft Vision, Goals and Actions	June 2010
Committee Meeting #8	Review Draft vision statement, goals and actions based on the Action Planning workshop	June 2010
Committee Meeting #9	Suggest revised vision statement based on feedback and distribute widely	July 2010
Community Workshop #3	Schedule and conduct follow up workshop on vision statements, goals and actions	July 2010
Committee Meeting #10	Conduct a committee meeting to review the revised vision, goals and actions	September 2010
Committee Meeting #11	Conduct a second committee meeting to discuss vision, goals and actions	September 2010
Prepare Materials	Prepare draft Comprehensive Action Plan and Matrix and distribute announcement of its availability. Accept comments through the website or in writing.	October 2010
Community Workshop #4	Prepare and conduct a community workshop to present the draft comprehensive plan	November 2010
Committee Meeting #12	Schedule and Conduct Committee Meeting to review public comments and determine edits to the draft plan	November 2010
Revise Draft Plan	Revise draft plan following community input	December 2010
Consult Planning Board	Consult with Planning Board on draft plan and integrate comments	December 2010
Committee Meeting #13	Schedule and conduct committee meeting to discuss Planning Board comments	January 2011
Present to Town Board Hearing #1	Comprehensive Plan committee refers the Draft Plan to the Town Board. Town Board conducts hearing on draft plan.	January 2011
Referrals/SEQRA	Town Board refers the draft plan to Dutchess County and the NYS Department of Agriculture and Markets for their required reviews and commences SEQRA review	February 2011
SEQRA Presentation Hearing #3	All SEQRA requirements are completed including all required notifications and waiting periods.	March/April 2011
Final Review	Final comments are integrated into the final Comprehensive Plan	April 2011
Adoption (Hearing #2)	Town Board Conducts hearing on final plan and votes to adopt the plan and accept the SEQR.	April 2011

Town of Washington Comprehensive Plan Tentative Schedule – July 5, 2010

Please Note:

Our Consultants, River Street Planning, have suggested this tentative schedule for the Comprehensive Plan Update.

All meetings will be posted on the Town`s website, posted in the Town Hall and in the local newspapers.

DRAFT